
Updated as of Oct. 26, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Lower Chariton 

Chariton County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Repair erosion damage around five inlet structures near stations 7+75, 74+00, 137+85, 179+00, and 219+50.  
Install new vertical gage near station 179+00. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

98% 
98% 

 
 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Oct 1, 2011 
Oct 26, 2011 
Sept. 5, 2012 
Aug. 21, 2012 

60 
Oct. 15, 2012 
Oct. 15, 2012 
Oct. 15, 2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$198,400.51 
$198,400.51   



Kansas City District Kansas City Resident Office 

Current Progress 

Lower Chariton Rock Placement contract was awarded to Wolfe Construction for $89,440 on 8/7/12.  
 
The Levee Seeding Contract was awarded to Prudent Technologies, Inc. of Kansas City, Missouri on 9/5/12, for 
$198,400.51 to complete levee/seeding repairs at MRLS 513-512-R, MRLS 500-R, MRLS 482-R, Henry Pohl and 
Lower Chariton Levees. 
 
The final inspection was held on 9/26/12. Deficiencies were noted with the vertical gages. The deficiencies with 
the vertical gates noted during the final inspection have been corrected. All work is complete except for final 
evaluation of the grass-stand. 
 

Photos 


